FMSIB Quarterly Project Report for 3/13

FMSIB PROJECT # 35

Freight Mobility
Strategic Investment Board

Agency Name and Project Title

City of Kent

S. 228"™ st. Corridor Project

Project Description

Phase | of the project extended S. 228" Street up the west hill of Kent from 64" Ave.

Contractor

Phase | — Scarsella. Project completed

Phases Il — Rodarte Construction

Phase Il — Not yet advertised.

S. to Military Road and connects the valley with I-5 and the future 1-509. This phase
includes a new bridge across the Green River and a new bridge crossing the
corridor at Riverview Blvd. Phase | was completed in Fall of 2006.

Phase Il constructed a railroad grade separation at the Burlington Northern Santa Fe
rail lines on S. 228th Street. Phase Il was completed in November 2009.

Phase Il will construct a railroad grade separation at the Union Pacific rail line on S.
228" Street.

Recent Progress: Phase | completed. Phases Il and 11l - NEPA/ECS has been approved by WSDOT/FHWA. The grade
separation project at the BNSF (Phase Il) is complete and open to traffic. Preliminary engineering is underway at the Union P acific

crossing (Phase ).

Schedule and Scope changes: Phase Il is complete. Implemented first phase of construction on Phase Ill in spring of 2011.
Awaiting additional funding to complete phase III.

State funds will be utilized for: Construction only.

Environmental Impacts / Compliance The project will Federal fund Impacts:

require mitigation of approximately 1,600 SF of wetland

impacts. An offsite mitigation site has been acquired for PE, R/W, and construction

detention and wetland impacts. Permanent water quality will

be treated on site.

Project Milestones Scheduled Attained Milestone Outlook
Environmental Documents 12/06
Approved Updated 12/11
RW Complete N/A No add’l ROW acquisition is anticipated for the UP crossing.
Utilities (Water) . . . .
Utilities (Power, storm w.) 3/14 First phase of construction for utlllty_ r_elocatlons 6/11.
Ground Improvement and power raising 6/14
Structure
Site Prep
Demolitions (M1 & P1) 6/14
Groundbreaking 11/14 Phase Il schedule dependant upon funding/ Railroad agmt
Open to Traffic 12/15
Project Cost Dollars in percent | 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT)
Summary: Phase Il millions of total
Date Planned Revised Actual
PE (incl. final design) 3.2M 12.8% 313 $
6/13 $
Right-Of-Way / 913 $
Mitigation 3.4M 13.6% 12/13 $
Construction 18.4M 73.6% 314 | $250.000 $
$
TOTAL 25.0 M 100% TOTAL $ $
Carry-over 11-13 $0 $ $
Total 13-15 $3,250,000 $ $
GRAND TOTAL $3,250,000 $ $

Agency Contact
Information:

Mark Madfai, 253-856-5521, mmadfai@ci.kent.wa.us




